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Multi-county 
Willamette Basin Invasive Weed Partnership (2002 & 2003)  

Analysis & Consultation:  NEPA analysis is not required.  ESA is not applicable.  
Additional preparatory work is not needed. 

Implementation method:  A contractor funded through Pacific States Marine Fisheries 
Commission and two BLM Student Conservation Association resource assistants will complete 
the work.  The resource assistants started work in June 2002 and the coordinator is making the 
transition to full time work in November 2002. 

On the ground accomplishments:   
An interagency work group comprised of BLM, USFS, ODA, Marion County, 

Cascade Pacific RC&D, Portland Parks and Recreation and East Multnomah SWCD 
participated in a September planning meeting is scheduled to meet again in November 2002 
to develop a work plan. The coordinator will work to accomplish the tasks identified in 
Phase II..   

Student Conservation Association resource assistants will conduct a training and 
education materials inventory starting in the month of July. 

A Willamette Basin weed list serve is active (willamette-weed@oda.state.or.us). 
Contact dennis_wise@or.blm.gov to subscribe. 

A proposal (due Nov. 6th ) is being prepared for a National Fish and Wildlife 
Foundation Grant (Pulling Together Initiative) to support a public outreach/education 
campaign in the Willamette Basin. 
A Request for Qualification solicitation notice for a WMA Coordinator will be released in the 
month of July.  An interagency work group comprised of BLM, USFS, ODA, Marion County 
and OSU Extension will be invited to participate in the selection process for the coordinator. The 
coordinator will be selected by mid August.  The coordinator will work to accomplish the tasks 
identified in Phase II.  Student Conservation Association resource assistants will conduct a 
training and education materials inventory starting in the month of July. 

Projected completion:  Targeted completion date for Phase I. (Startup) is December 
2002 
- Assemble a partnership group (completed).  
- Hire a Program Coordinator (completed). 
- Expand the partnership/focus group 
Targeted completion date for Phase II. (WMA feasibility process and coordination) is 
October 2003. 
- Conduct a feasibility process to determine the most likely scenarios to setup a WMA. 
- Pursue and broaden partnership base. 
- Identify potential pilot/demonstration projects  
- Identify and create as necessary noxious weed information sharing/communication tools. 



- Identify training and education materials suitable for the Willamette Basin 
- Identify sources of diversified funding for establishing WMA's and project 
implementation. 
 
Benton County  
Benton Foothills Road Restoration (2002)   

Analysis & Consultation:  NEPA is complete.  DNA  ESA is complete (programmatic 
Section 7 consultation)  Engineering is in process. 

Implementation method:   The work will be done by BLM road maintenance crew. 
On the ground accomplishments:  On the ground work has not been initiated, however is 

expected to be completed by March 31, 2003.  Work will commence shortly.  The culvert has 
been purchased & is stockpiled in the maintenance yard. 

Projected completion:  March 31, 2003 
 
South Fork Road Improvement   (2002)    

Analysis & Consultation:  NEPA, ESA and T&E are complete. 
Implementation method:  The work will be done by County Personnel and perhaps 

subcontractors.  Cooperative Agreement Between Benton County and BLM is completed. 
On the ground accomplishments:  Work being done now is engineering, survey and design 

On the ground work is expected to begin in Summer of 2003. 
Projected completion:  Targeted completion date for the portion of the project funded is 

Summer of 2003. 
 
Honeygrove Tributary Creek Passage (2003) 

Analysis & Consultation: DNA & ESA Complete 
Implementation method: Cooperative Agreement with Washington County 
On the ground accomplishments:   Need to develop and execute an assistance agreement. 
Projected completion: FY 2003 

 
Green Creek Culvert & Stream Restoration (2003) 

Analysis & Consultation: DNA & ESA Complete 
Implementation method: Cooperative Agreement with Washington County 
On the ground accomplishments:   Need to develop and execute an assistance 

agreement. 
Projected completion: FY 2003 

 
Fish Passage and Habitat Assessment Program (2003)  

Analysis & Consultation:  NEPA analysis not required 
Implementation method:   Cooperative agreement with Benton SWCD 
On the ground accomplishments:   None yet. 
Projected completion: October 1, 2003 

 
Clackamas County 
Illegal Dumping Prevention & Cleanup   

Analysis & Consultation:   None required. 



Implementation method:   Assistance Agreement. 
On the ground accomplishments: None. 
Projected completion: Sept 2003  

 
Columbia County 
Cedar Creek Fish Passage Restoration (2002)  

Analysis & Consultation:  NEPA & ESA are complete. 
Implementation method: Construction contract is awarded. This is a joint contract with 

AMaintenance of BLM Roads@ on Cedar Creek Road. 
On the ground accomplishments: Work is scheduled to occur during summer 2003 in-

water work period. 
Projected completion: September 2003. 

 
Maintenance of BLM Roads (Columbia Co.) (2002) 

Analysis & Consultation:  NEPA & ESA are complete. 
Implementation method: Contract is awarded.  This is a joint contract with ACedar Creek 

Fish Passage Restoration@. 
On the ground accomplishments:  Work will occur on Cedar Creek Rd. and is 

scheduled to start work in spring 2003. 
Projected completion: September 2003. 

 
East Fork Nehalem River Assessment  (2002)  

Analysis & Consultation:  NEPA & ESA Section 7 Consultation are not applicable. This 
work is an assessment only. 

Implementation method:  An assistance agreement between BLM and Nehalem 
Watershed Council is being developed and is expected to be signed by mid November. 

On the ground accomplishments:  Assessment work is expected to occur from fall 
2002 thru summer 2003. 

Projected completion: December 2003 
 
Pisgah Home Road (2003) 

Analysis & Consultation: NEPA and ESA efforts will be initiated in fall 2003. 
Implementation method: An assistance agreement between BLM and Columbia County 

Road Department is anticipated. Olympic Resource Management is also a partner in this project. 
On the ground accomplishments: Work is expected to begin in spring 2003 by the 

Columbia County Road Department. 
Projected completion:  Summer 2003. 

 
Nehalem Riparian Restoration (2003) 

Analysis & Consultation: NEPA and ESA efforts will be initiated in fall 2003. 
Implementation method: An assistance agreement between BLM and the Nehalem 

Watershed Council is anticipated. 
On the ground accomplishments: Spring 2003. 
Projected completion: Summer 2003. 



 
 
Lincoln County  
Lincoln County Knotweed (2003) 

Analysis & Consultation:   NEPA not required.  ESA ongoing 
Implementation method:   Cooperative agreement between BLM & Lincoln County 
On the ground accomplishments: Summer/ Fall 2003 
Projected completion: Wall/Winter 2003 

 
Big Elk Creek Riparian Project (2002)   

Analysis & Consultation:  NEPA & ESA is complete. 
Implementation method:  Local landowners, with project management by ODFW 

biologist.  An agreement with Oregon Wildlife Heritage Foundation, who is the fiscal agent 
for ODFW has been signed.  

On the ground accomplishments:  Although companion project on federal lands is 
completed, the project on private lands will be initiated this fall and then completed with 
planting in the spring of 2003. 

Projected completion:  Targeted completion date for the portion of the project funded 
is Spring, 2003. 
 
Linn County 
South Santiam Gauging Stations (2002 & 2003)  

Analysis & Consultation:  Consulting with South Santiam Watershed Council on 
what is needed and who will install and operate the gauges. 

Implementation method:  Assistance Agreement.  This will have to be sent to OSO 
but will not happen until after July 12 (deadline for 2002 contracts to be submitted in order 
to be processed this fiscal year). 

On the ground accomplishments:   None yet. 
Projected completion: Installation fall 2002 (assuming Agreement signed and funds 

released early in fiscal year). 
  

Law Enforcement Agreement (2002 & 2003)   
Analysis & Consultation:   Done 
Implementation method:  Draft sent to Sheriff and  OSO for review   
On the ground accomplishments:  None 
Projected completion: Fall 2002 

 
Yellowbottom Access Road repair/culverts  (2002 & 2003)  

Analysis & Consultation: Done 
Implementation method:  Advertised contract.  Contact preparation is ongoing.  If 

more of this project is going to funded this year it would make sense to include all the work 
in one contract. 

On the ground accomplishments: None 
Projected completion: Fall 2002 



 
 

Thomas Creek Variable Density LSR Thinning   (2003) 
Analysis & Consultation: Analysis begun fall 2002 
Implementation method: Contract 
On the ground accomplishments: Initial field review & stand exams completed. 
Projected completion: 2005 

 
Thomas Creek LSR Young Stand Management   (2003)  

Analysis & Consultation:   Analysis began fall 2002. 
Implementation method: Contract 
On the ground accomplishments: Initial field review. 
Projected completion: 2005 

 
Marion County 
Butte Creek Fish Habitat Restoration (2003) 

Analysis & Consultation:  None yet. 
Implementation method: Contract 
On the ground accomplishments: None 
Projected completion: September 2003 

 
North Fork Noxious Weed Removal (2003) 

Analysis & Consultation: None yet. 
Implementation method:  Assistance agreement with County. 
On the ground accomplishments:   None 
Projected completion: September 2003 
 

8-3E-25.4 Road Culvert Removals (2003)  
Analysis & Consultation:   NEPA & ESA consultation complete 
Implementation method:   Contract 
On the ground accomplishments:   Initial field examination and design. 
Projected completion: Fall 2003 

 
Polk County 
Beck Road Oak Release (2002)    

Analysis & Consultation:   NEPA analysis is on going and expected to be completed by 
winter of 2002/2003.  All preparatory work is currently being done or will be done in the near 
future. 

Implementation method:  NEPA and preparatory work will be done by BLM personnel. 
On the ground accomplishments:  Work is expected to begin in Summer of 2003. 
Projected completion:  Targeted completion date for the portion of the project funded is 

2003/2004. 



Note:  When this project application was initiated, section 204 (e) 3 (A) was overlooked.  That 
section requires that a certain percentage of projects that result in the sales of merchantable 
materials, must be implemented as part of a pilot program with separate contracts for 

1.  Harvest or collection of merchantable materials and 
2.  The sale of such material. 

Given this fact, another project application was prepared to cover the additional contract cost that 
would be involved in implementing this project.  The RAC did not recommend funding these 
contract costs.  The project will be implemented using traditional lump sum timber sale 
methods. 
 
Tillamook County 
Riparian Restoration Plant Stock (2002 & 2003)   

Analysis & Consultation:  NEPA & ESA Section 7 Consultation are not applicable.  
This project only addresses the growing of plant stock.    

Implementation method:  Assistance agreement between BLM and Tillamook County 
SWCD. 

On the ground accomplishments:  Growing facility development is in progress. 
Projected completion:  Plant stock should be produced by February 2003 and 2004. 

 
Upper Nestucca Watershed Road Drainage (2002) 

Analysis & Consultation:   NEPA and ESA are complete. 
Implementation method:  Contract. The bids received were higher than the government 

estimate. Jobs in the Woods program funds were used to supplement the County Payments 
funds to assure completion of the entire project. 

On the ground accomplishments: Work was initiated in August 2002 and completed in 
mid October as planned. 

Projected completion: October 2002.  
 
Southern Flame Density Management (2003)   

Analysis & Consultation: NEPA and ESA efforts have been initiated. 
Implementation method: A commercial timber sale contract is the anticipated 

implementation tool. 
On the ground accomplishments: Project work is expected on the ground in 2005 thru 

2008. 
Projected completion: 2008. 

 
Washington County 
Maintenance of BLM Roads (Washington Co.) (2002) 

Analysis & Consultation:  NEPA and ESA are complete. 
Implementation method:  Salem BLM Road Maintenance crew. 
On the ground accomplishments:  Work began in September 2002 on the Roaring Creek 

Rd in the North Yamhill River Watershed but was not completed before fall rains. Vehicle access 
to the road segment will be restricted for the winter to minimize resource impacts to the 
adjacent stream. Disturbed soils will be seeded and sediment barriers placed. 



Projected completion: September 2003. 
 
Dairy Creek Riparian and Fish Habitat Restoration (2003) 

Analysis & Consultation: NEPA and ESA are complete. 
Implementation method: Service contract. 
On the ground accomplishments: Work is expected during the summer 2003 in-water 

work period. 
Projected completion: October 2003. 

 


